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INCLUDE IN TENDERS WITH INTERIM COMPLETION DATES 

Note: Only include interim completion dates when the project has specific reasons to include them (e.g. an intersection near a school needs to be completed prior to the start of the school year). Interim completion dates should not be used as a tool to encourage the contractor to achieve the final completion date. Rather, the contractor should be given as much flexibility as possible in scheduling his operations. 

[bookmark: _GoBack]Construction Scheduling and Interim Completion Date(s)

The Contractor is advised that this Contract is subject to the following interim and final Construction Completion Dates, and shall schedule and stage operations to comply with these dates:

-	All work on Hwy. 672:04 from Jct. Hwy. 724 to Jct. Hwy. 2 shall be completed by October 15, 2016; and   

-	All other work under this Contract shall be completed by July 31, 2017.

Damages for delay will be assessed on both the interim and final Construction Completion Dates in accordance with Section 1.2.40, FAILURE TO COMPLETE ON TIME.

The Contractor shall provide the Consultant with details of the proposed plan for accomplishing the Work by the above noted dates in accordance with Section 1.2.8, COMMENCEMENT AND SCHEDULING OF WORK, of Specification 1.2, General.
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